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To: Bruce B, , Dave W,
Subject: Status Report ¥ 1
Contract Number DC-1701
Covering Period from 3 July to 31 August 1967

The following is a summary of activity on the subject contract for the above mentioned
period.

ltem | Fabricate, test and deliver 35 Pilots Protective Assys.

The basic suit patterns for subject 405 have been scheduled. We
are presently waiting to measure subject 404,

ltem 2 Fabricate, test and deliver 7 each Torso Harnesses, S-1009 Modified

Two each Torso Harnesses have been delivered., We are presently
evaluating subject measurements to determine the most appropriate
sizes for the remaining five units.

ltem 3 Spare Parts for ltem |

Preliminary Provisioning Parts Breakdowns are being prepared con-
current with the development of the prototype P,P.A.

ltem 4 Engineering Change Kits
No action.
Item 5 Technical Training

The first course for Technical Training has been scheduled from the
18th through the 2%th of September 1967.

ltem 6 In-Plant Engineering and Administrative Services

Concurrent with the fabrication of the prototype P.P,A.

ltem 7 Aerospace Ground Equipment (AGE) and Support Equipment
for ltem |

Preliminary AGE Requirement lists are being prepared concurrent
with the development of the prototype P.P.A.
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ltem 8 Operation and Maintenance Manuals
Preliminary drafts of manuals are being worked on concurrent with
the development of the prototype P.P,A.
ltem 9 Revisions and Updating of Manuals
No action. 25X1
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